

4th MARDS Consortium Meeting

University of Shkodra „Luigj Gurakuqi“

Shkoder, Albania, 05-06 October 2021

Place:

Fakulteti Ekonomik, UNISHK;
Rruga: Jeronim De Rada, Sheshi “Dugajt e Reja”, 4001, Shkoder, Albania
New Building of Economics Faculty, First Floor

Participation mode: in-venue and remote

Remote links:

DAY I: 5th October, <https://us02web.zoom.us/j/83014346810>

DAY II: 6th October, <https://us02web.zoom.us/j/87688667354>

Agenda

4th October, 2021

Arrivals

Consultative meetings, 18:00

5th October, 2021

08:30-9:00, Registration

09:00-09:00, Welcome from the Host, Arjeta Throshani and UNISHK representatives

09:00 – 10:00, Overview of the project activities implemented between two meetings, Prof. dr Radovan Stojanović

10:00 – 10:30, Overview of the activities in Albania, Prof. dr Arjeta Throshani and local Albanian coordinators

10:30 – 11:00, Break

11:00 – 12:00, Accreditation of the Programmes in Montenegro and Albania, D4.5 A and D4.5B, Prof.dr Radovan Stojanović, Arjeta Troshani, All.

12:00 – 13:00, Report from Montenegrin Ministry on appropriate funding doctoral studies, **D3.1 A**, Mrs Jelena Saranović, Montenegrin Ministry

13:00 – 13:30, Report from Montenegrin Ministry on appropriate funding doctoral studies, D3.1 B, Ministry of Education, Sports and Youth of Albania

13:30-14:30, Lunch

14:30 – 15:00, The list of the measures on adopting MARDS's actions in DE system by Montenegrin stakeholders, D3.2, Montenegrin Team (UoM, UDG, Montenegrin Ministry, CEM), Prof. dr Sandra Tinaj

15:00-15:30, The list of the measures on adopting MARDS's actions in DE system by Albanian stakeholders, D3.3, (UNISHK, PUT, VLORE, UMT, MESY, UCCIAL) Albanian Ministry, CEM), Prof. dr Arjeta Throshani

15:30-16:30, Feedbacks and opinions from involved-future students, Discussion, Prof. dr Nedjeljko Latinović

19:00, Social life

6th October, 2021

09:00-10:00 Dissemination, Sustainability, Stakeholders network, D7.2 A, D7.2 B

10:00 – 10:30 Quality Control, Internal, External, D5.3, D5.4, D5.5, Prof. dr Matjaz Debevc and Prof. dr Andrej Skraba

10:30 – 11:00 Break

11:00 – 12:00 Preparation for implementation of the 1st year of doctoral studies in Montenegro, Prof. dr Predrag Miranović

12:00 – 13:00 Mobility plan, modification, proposals

13:00-14:00 Preparation of the events, doctoral colloquium and final conference, D6.4, D6.5, Prof. dr Biljana Šćepanović

14:00 – 15:00 Management issues, financial issues (possible modification of financial distribution) and future plan, Prof. dr Radovan Stojanovic

15:00 – 16:00 Discussion and open questions

Appendix A

Deliverables to be discussed and implemented till end of the project

RED: , Have not been realized

YELLOW: PARTIALLY DONE

D3.1 A: Report on appropriate funding doctoral studies in Montenegro, Responsible Ministry in Montenegro

Outcome: Report, done by Montenegrin Ministry with quantitative and qualitative analyses on funding doctoral studies, with emphasis on MARDS measures accepted by policy makers. Responsible, Montenegrin Ministry, Deadline JAN22.

D3.1 B Report on appropriate funding doctoral studies in Albania, Responsible Ministry in Albania

Outcome: Report, done by Albanian Ministry with quantitative and qualitative analyses on funding doctoral studies, with emphasis on MARDS measures accepted by policy makers. Responsible, Albanian Ministry, Deadline JAN22.

D3.2 The list of the measures on adopting MARDS' outcomes by relevant stakeholders in Montenegrin DE system. Montenegrin Team (UoM, UDG, Montenegrin Ministry, CEM)

Outcome: Report, done by Montenegrin team with quantitative and qualitative analyses on adopting MARDS' proposals and initiatives in reform DE in Montenegro. Set of accepted measures on institutional and national levels. Responsible UDG. Deadline FEB22.

D3.3 The list of the measures on adopting MARDS' outcomes by relevant stakeholders in Albanian DE system. (UNISHK, PUT, VLORE, UMT, MESY, UCCIAL) Albanian Ministry, CEM)

Report, done by Albanian team with quantitative and qualitative analyses on adopting MARDS' proposals and initiatives in reform DE in Albania. Set of accepted measures on institutional and national levels. Responsible UDG. Deadline FEB22.

D4.5 A: Decisions on accreditation in Montenegro, Accreditation, License

Outcome: Licensed PhD programme in Montenegro. Deadline SEP21. Responsible Montenegrin Partners.

D4.5 B Solution for accreditation in Albania

Outcome: Licensed PhD programme in Albania. Deadline JAN22. Responsible. ALBANIAN PARTNERS.

D4.6 A: The list of the enrolled students, Podgorica

Outcome: Lists of accepted PhD students in Montenegro. Deadline NOV21, Responsible UoM, UDG.

D4.6 B: The list of the enrolled students, Skhoder, NOV21

Outcome: Lists of accepted PhD students in Albania. Deadline JAN21, Responsible UNISHK, UMT, UV, PUT

D5.3 Internal quality assurance reports delivered

Outcome: Reports, Internal MID Report SEP21, Responsible UM and External Evaluators,

D5.4 External expert quality control and monitoring delivered

Outcome: External MID SEP21 and External FINAL, SEP22, Responsible UM and Coordinator of Internal Quality Control

D5.5 Feedback of the students and others included

Outcome: questionnaires, meetings... Responsible Prof. dr Nedjeljko Latinović

D6.4 MARDS doctoral Colloquium organized

Outcome: CFP, web page, review, presentations, Responsible Org Committee, Prof. dr Biljana Scepanovic

D6.5 Final Conference on MARDS project contribution in improving doctoral studies in Montenegro and Albania

Outcome: CFP, web page, review, presentations, Responsible Org Committee, Prof. dr Radovan Stojanovic

D7.2 A University – Stakeholders network in Albania created

Outcome: Dissemination activities, Contracts, Fairs..., Deadline up to the end of the project. All. Responsible UCCIAL and UMT, Collection UMT.

D7.2 B University – Stakeholders network in Montenegro created

Outcome: Dissemination activities, Contracts, Fairs..., Deadline up to the end of the project. All. Responsible CEM, Collection UDG.

D7.3 Report on provided scholarships in Montenegro for DS, DEC 21

Outcome: Report on scholarships (PhD) in Montenegro, DEC21, Responsible, Montenegrin team.

D8.1 Overall project management All outputs, M1-M48. Every 3 months will be checked all deliverables

D8.2 Project coordination meetings and other meetings, M1-M48. Deliverable valid for scheduled meetings

D8.3 Periodical report, FINAL

APENDIX B

SHKODRA INFO PACK – MARDS meeting, 5th- 6th October 2021


Address of the meeting:

Fakulteti Ekonomik, UNISHK;

Rruga: Jeronim De Rada, Sheshi “Dugajt e Reja”, 4001, Shkoder, Albania

New Building of Economics Faculty, First Floor

<https://www.facebook.com/feunishk/about>



ACCOMMODATION IN SHKODRA:

Europa Grand Hotel

REFORMING DOCTORAL STUDIES IN MONTENEGRO AND ALBANIA – GOOD PRACTICE PARADIGM

Grant: 598465-EPP-1-2018-1-ME-EPPKA2-CBHE-SP

University of Montenegro, Cetinjska 2, Podgorica, Montenegro

www.mards.ucg.ac.me, mards@ucg.ac.me

Website: www.europagrandhotel.com

e-mail: info@europagrandhotel.com

Hotel Colosseo

Website: www.colosseohotel.com

e-mail: info@colosseohotel.com

Tradita Hotel

Web: www.traditagt.com

e-mail: traditagt@yahoo.com

Hotel Kaduku

Web: www.hotel-kaduku.com

e.mail: info@hotel-kaduku.com

Hotels and restaurants

http://www.bashkiashkoder.gov.al/web/Hotele_Restorante_247_1.php

APPENDIX C

Recommended readings

Work plan for 4th project year